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APPENDIX C 

 

CONSTRUCTION CHRONOLOGY OF THE ACCESS ROW 

 

1. Geotechnical Study – A series of test pits would be excavated approximately every 

1,000 to 2,000 feet along each ROW for geotechnical analysis of the soils that occur in 

the ROW. Each test pit would be dug by an excavator and measure approximately 3 

feet wide by 8 feet long and 15 feet deep. After measurements and samples are taken, 

the holes would be backfilled and compacted to resemble their natural state. 

2. Construction Stakeout – A construction stakeout of the proposed construction site shall 

be performed by a duly authorized and certified professional licensed in the state of 

Idaho. 

3. Erosion and Sediment Control – Prior to any grading, all sediment and erosion control 

measures would be installed as required by the BLM, and maintained until permanent 

stabilization of the area is achieved. 

4. Clearing – ROW and easements would be cleared to the proposed limits of disturbance 

and all vegetation, debris, etc. would be removed. Sensitive resources that may fall 

within the ROW would be staked during the initial project layout stage and would be 

avoided to the extent practicable. 

5. Drainage Structures – Installation would include foundations, bedding, grade, 

alignment, structure size and length, backfill, compaction, cover, end treatments, etc.  

6. Grading – The grading of ROW and easement areas would be done according to the 

limits and grades as shown on the approved plans. Topsoil removed during the grading 

process would be stockpiled on adjacent private lands for use in permanent 

stabilization. Topsoil stockpiles would be covered and/or wetted periodically to 

mitigate fugitive dust. It would be treated for weeds prior to use for revegetation. 

7. Temporary Stabilization – All disturbed areas of the ROW and easements would be 

temporarily stabilized after initial grading. Techniques employed to prevent soil erosion 

where soil displacement and sedimentation is likely would include covers and barriers 

such as straw, straw bales, silt fences, coir rolls, geo-textile grids and fabrics or similar 

treatments. Only temporary stabilization methods approved by the BLM Authorized 

Officer would be employed. 

8. Subgrade Stakeout – The proposed roadway shall be staked out by a certified Idaho 

professional for line and grade of subgrade. 

9. Grading for Subgrade – Roadway, shoulders, ditches, and slopes would be excavated to 

subgrade elevation, alignment, and cross-section. 
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10. Utility Installation – All underground utilities such as water, sewer, telephone, electric, 

gas, cable television, etc. and/or conduits would be installed. An aboveground electrical 

transmission line may be installed inside one of the access ROW alignments.  

11. Gravel Base – Gravel base material shall be installed to the limits of the roadway and 

shoulders. 

12. Concrete Curb – Concrete curb would be placed on a granular base material. Area to 

receive concrete curb shall be proof-rolled with appropriate equipment. 

13. Permanent Stabilization – All disturbed areas and easements outside of the shoulder 

limits would be revegetated according to the guidelines outlined in Section 2.4.1.3 of 

the EA.  

14. Traffic Control Signs – Street signs would be permanently installed at all intersecting 

roads. Installation would be on steel posts. Public street signs would be green with 

white letters for roadways. Signs would be installed prior to base asphalt paving. Speed 

limit and other traffic control signs shall be installed as required by ACHD and the City 

of Eagle. 

15. Stakeout for Asphalt Base – Construction stakeout for asphalt base course would be 

placed at 50-foot intervals on tangents and at 25-foot intervals on curves. Radii would 

be staked and radii reference points would be staked. Stakes shall be 2 feet off the edge 

of pavement. 

16. Base Course Asphalt – Two, 4- to 6- ton rollers would be required for application. The 

surface upon which asphalt would be placed would be clean and dry. Temperature of 

material in the truck and paver would be maintained above 225 degrees Fahrenheit. 

17. Shoulder Adjustment – Shoulders would be adjusted to the completed base course 

asphalt. Topsoiled shoulders may be permanently stabilized at this time. Gravel 

shoulders shall be adjusted to base course, compacted, and then adjusted to finished 

grade. 

18. Surface Course Asphalt – Application of surface course asphalt would be in accordance 

with ACHD requirements. 

19. Pavement Markings – Markings shall be in accordance with ACHD and the City of 

Eagle requirements. All transverse markings, such as crosswalks and stop lines, as well 

as symbols and words, shall be applied using 125 millimeter thickness thermoplastic 

materials.  

20. Cleanup – Remove any debris for proper off-site disposal as needed and exit of the 

construction crew. 


